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Summary of Recommendations

e Engage regional stakeholdersin TBL's planning
Process
— Godl isto that would lead to amore
efficient region-wide system
* Biennial system-wide report

of BPA’stransmission
facilities over the following 10 years

* Refinement of existing planning process

against the costs of
various forms of suitably located and operated

generation, load management, and transmission pricing
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Existing TBL Planning Process

e Designed to

-- driven by events
external to TBL



Problems with Traditional Planning
-- driven by events external
to TBL

e |nsufficient time to consider non-wires
aternatives

o Insufficient time to engage other
stakeholders



Overview of Existing Process
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Suggested Modifications
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Extending the Existing Process

o A first screen to identify transmission

problems that cannot be solved by non-wires
alternatives.

A second screen (for remaining transmission
projects) against the costs of strategically
located and operated generation, demand
management, and transmission-pricing
programs.



The Multiple Screening Process
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Transmission Planning During
Transition to Fully Functioning
Markets

e Transparent planning in lieu of being able
to set prices or to do least-cost planning.
« Coordination with affected parties



Engage Regional Stakeholders

Shar e infor mation that will lead to more
efficient region-wide system
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Workshops for Stakeholders

© Conduct scoping workshop with interested
and affected parties

® Discuss findingsin biennial report and
identify potential non-wires solutions to
transmission needs identified.

©® |In second workshop ask for specific actions
that can be taken by regional parties, and
that would be as reliable and as cost-
effective as wires upgrades.
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